
 

 

 
   BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT                     

COMMISSION OF THE STATE OF CALIFORNIA 
1516 NINTH STREET, SACRAMENTO, CA  95814 

        1-800-822-6228 – WWW.ENERGY.CA.GOV  

  
0BAPPLICATION FOR CERTIFICATION FOR THE  

CALICO SOLAR PROJECT DOCKET NO. 08-AFC-13 
(Formerly SES SOLAR 1)  
 

 
REVISED COMMITTEE SCHEDULING ORDER 

 
On May 6, 2009, the Application for Certification (AFC) was deemed data adequate for 

the twelve-month review process prescribed in Public Resources Code, section 

25540.6.  The Committee conducted a public Informational Hearing on June 22, 2009, 

to discuss the schedule and other issues of concern and issued a Scheduling Order on 

July 29, 2009.  The Committee conducted a Committee Conference on November 10, 

2009, to consider the schedule in light of developments following the Informational 

Hearing and issued a revised schedule on November 24, 2009.  On December 29, 

2009, Commission Staff requested an additional Committee Conference, which we 

conducted on January 27, 2010.  Following consideration of the parties’ written status 

reports and the discussion at the Committee Conference, we issue the attached 

Revised Committee Schedule.  

 

The primary change to the schedule is the postponement of the publication of the Staff 

Assessment/Draft Environmental Impact Statement (SA/DEIS) from February 16 to 

March 16, 2010, with corresponding adjustments to the estimated dates for following 

milestones.  The schedule retains monthly status reports to determine whether case 

development is progressing satisfactorily, and to bring potential schedule delays or 

other relevant matters to our attention.  To supplement those reports, monthly status 

conferences, conducted by our Hearing Officer with or without the Committee members 

in attendance, are set at complementary one-month intervals to fall between the 

monthly status reports. 
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We may modify the schedule at any time upon either our own motion or that of a party.  

[Cal. Code Regs., tit. 20, § 1709.7(c).]  

 

We remind the parties of the provisions of the July 29, 2009, Scheduling Order 

regarding the format of documents provided in electronic form and the ability of a party 

to opt-out of receiving paper copies of documents which are provided electronically.  

Those orders remain in effect. 

 
 
Dated: February 2, 2010, at Sacramento, California. 
 
 
 
 
 
Original Signed By:     
ANTHONY EGGERT 
Commissioner and Presiding Member 
Calico Solar AFC Committee 
 
 
 
 
 

 
JEFFREY D. BYRON 
Commissioner and Associate Member 
Calico Solar AFC Committee 
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REVISED COMMITTEE SCHEDULE 
FOR THE 

 
STIRLING ENERGY SYSTEMS – CALICO SOLAR  POWER PLANT PROJECT 

(FORMERLY SOLAR 1 – DOCKET NO. 08-AFC-13) 
 
 

 
DATE 
 

EVENT  -   Related BLM Actions are Shown for Convenience 

May 6, 2009 AFC Data Adequate 
June 8, 2009 BLM publishes Notice of Intention in Federal Register, beginning 45-day 

scoping period 
June 22, 2009 Site Visit and Informational Hearing/ BLM scoping meeting 

October 22, 2009 BLM and Energy Commission staff file Data Requests Set 2, Part 1 
November 6, 2009 BLM and Energy Commission staff file Data Requests Set 2, Part 2 
November 10, 2009 Committee Conference 
November 22, 2009 Applicant files responses to BLM and Energy Commission staff Data Requests 

Set 2, Part 1 
December 15, 2009 Final Data Responses/Reports from Applicant to staff for review 
December 17, 2009 and every 
four (4) weeks thereafter until the 
SA/DEIS is filed 

Parties file Status Reports 

February 16, 2010 Formal consultation with US Fish and Wildlife Service (USFWS) on 
Biological Assessment initiated, beginning 90-day consultation period 

Approximately February 23, 2010 
and every four (4) weeks 
thereafter until the Prehearing 
Conference is held 

Status Conferences conducted by the Hearing Officer, with or without the 
presence of the Presiding and Associate member 

March 16, 2010 Staff publishes Staff Assessment/Draft Environmental Impact Statement 
(SA/DEIS) / BLM Notice of Availability (NOA) of DEIS published 

SA/DEIS + 2 - 3  weeks 
(March 30 – April 6, 2010) 

Staff conducts SA workshops/DEIS public meetings 

SA/DEIS + 4 weeks 
(April 13, 2010) 

Applicant’s opening testimony filed and served; all parties file Prehearing 
Conference statements 

SA/DEIS + 5 weeks 
(April 20, 2010) 

Prehearing Conference 

SA/DEIS + 6 weeks 
(April 27, 2010) 

Staff and other parties file and serve opening testimony (other than SA/DEIS)  

SA/DEIS + 7 weeks 
(May 4, 2010) 

All parties file rebuttal testimony 

SA/DEIS + 7 weeks 
(May 4, 2010) 

Final Prehearing Conference 

SA/DEIS + 8 weeks 
(May 11, 2010) 

Evidentiary Hearings (Record remains open to receive evidence following 
conclusion of DEIS comment period and USFWS determination) 
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90 days after consultation initiated  
(May 17, 2010) 

US Fish and Wildlife Service issues Biological Opinion 

3 weeks after Evidentiary 
Hearings complete 
(June 7, 2010) 

Post Hearing Briefs filed 

90 days after NOA published 
(June 14, 2010) 

DEIS public comment period ends 

2 weeks after Biological Opinion 
issued (June 1, 2010) 

Staff publishes Supplemental Staff Assessment/Final Environmental Impact 
Statement (SSA/FEIS) / BLM Notice of Availability (NOA) of FEIS published 

5  weeks after briefs filed (July 12, 
2010) 

Presiding Member’s Proposed Decision (PMPD) issued for 30-day comment 
period 

Approx. 25 days after PMPD 
issued 

PMPD comment hearing 

35 days after PMPD issued 
(August 16, 2010) 

Revised PMPD issued* for 15-day (30 days if significant environmental 
information added) review period* 

20 – 35 days after Revised PMPD 
issued (September 8 or 22, 2010) 

Energy Commission Final Decision Adoption Hearing 

(September 30, 2010) BLM issues Record of Decision, Right of Way grant and Plan Amendment 
  
 * if necessary                                                                                       

 
 

Dates in (parenthesis) assume that the SA/DEIS is published and USFWS’ Biological 
Opinion is issued as specified.  Delays in those deliverables may result in 
commensurate delays of the other milestones. 

        
 

Issued: February 2, 2010 
 


